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April 15, 1993 93-RF-4708

James K. Hartman
‘Assistant Manager for Transition and
Environmental Restoration

. DOE,RFO

DELIVERY OF INTERAGENCY AGREEMENT (IAG) DOCUMENTS (01486)- RLB-174-93

Ref:  A. H. Pauole Itr (01486) to James O. Zane, Delivery of Interagency Agreement

Documents, March 25, 1993

The attached IAG Compliance Status Report, Attachment A, is being transmitted per

your request. The report lists the |AG Milestones and Field Technical Memorandums
scheduled for the .period of FY92-94 (consistent with our two-year congressional
funding period). Information on comments received on deliverable documents is
currently being retained but has never been requested to be tracked and reported in the
This information will be researched and reported in the next

i scheduled report.

|

| Also attached (Attachment B) is a copy of the milestone listing for the Environmental
'Restoration (ER) Project generated from our company Management Control System
(MCS). This report lists all milestones defined in the MCS FY93 work packages and is
currently being submitted to DOE, RFO on a monthly basis.

Attachment C identifies the document review process that is currently represented in
-our planning schedules. This is the review process that was developed in conjunction
‘with DOE, RFO and DOE, HQ in development of the scheduling strategy presented to the
‘regulators. The original review cycle as specified in the EM-40 Environmental
Management Plan reflected a sequential review by DOE, RFO and DOE, HQ. Discussions
wnth the regulators resuited in agreement for the current parallel DOE review to
enable streamlining of the review process. EG&G is assuming your requested 16-day
review cycle is currently included in the 26-day review period shown on the flow
chart. If this 16-day request is in addition to the current review period, the impacts
to the schedule will be four to six months per Operable Unit (OU).

nical Memorandums were not originally defined as deliverable documents in
e IAG. If a formal review cycle incorporating a 16-day DOE review time is required

for technical memorandums, relief from schedule commitments may be required. We

request guidance as to the DOE's disposition on Field Technical Memorandum reviews in
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The timing of some other formally submitted documents to regulatory agencies, such as
the ER Monthly Report, will not accomodate a 16-day review period. We request
guidance as to the DOE's review requirement for this type of submittal. '

If you have any questions related to this matter, please contact Kerry Adams, Manager
of ER Program Integration and Reporting on extension 8762.

. L. Benedetti
Associate General ' Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

RLB:}j
Orig. and 1 c¢ - J. K. Hartman

Attachments:
As Stated (3)
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A H. Pauole - DOE, RFQ
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